SECRET
Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020024-6

XYIC/TSSS/RED-193-67
25 November 1967

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program

1. A meeting of the Stereo Comparator Coordinating Group was held on 24 November 1967 in the 9B-433 Conference Room. In attendance were: 25X1

2. The following items were discussed at the meeting:

a. [redacted] the optical subcontractor, has had a 3 week strike. [redacted] has sent several telegrams to see if this influenced the optical delivery schedule. [redacted] has not replied to these queries. [redacted] project manager will visit [redacted] the week of 5 December 1967 to monitor the progress of this contract. 25X1 25X1 25X1 25X1

b. [redacted] visited [redacted] on 13 and 14 November 1967 in regard to [redacted] latest request for a delay in the acceptance tests for the correlation system. [redacted] and [redacted] were quite impressed with the overall performance of the correlator. There are still some technical problems to be resolved in correlating desert and orchard areas. [redacted] met with [redacted] management and he feels that an understanding has been reached. 25X1 25X1 25X1 25X1

c. Recent visitors to [redacted]
3 November - [redacted]
13 November
20 November
29 November 25X1 25X1

d. [redacted] will monitor the progress of the contract at [redacted] on 2 and 3 December. [redacted] will visit [redacted] on 3 December. 25X1 25X1 25X1 25X1

e. Training on [redacted] computer [redacted] have completed operator training at the [redacted] plant. The maintenance course is 3 weeks and the scheduled dates have been turned over to ESD. 25X1 25X1 25X1

[redacted] automatic downgrading and

Declass Review by NIMA/DOD
Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020024-6
SECRET

SECRET
Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020024-6

SUBJECT: High Precision Stereo Comparator Program

f. [redacted] of the work was scheduled to be complete by this time and [redacted] is actually complete.

3. Comments from members of the group:

25X1 a. [redacted] stated that a possible error in [redacted] 25X1
math was detected on page 33 of the Operator Training Manual.
25X1 (This info was passed on to [redacted] on 24 November.)

25X1 b. [redacted] reports that they are down to 11 feet
in the search for the footings in the site preparation. He also
stated that the black box control for the clean room will be
25X1 sent to [redacted] for the layout. [redacted] will run performance 25X1
and acceptance tests at the manufacturers prior to shipping it to
25X1 [redacted]

25X1 c. [redacted] stated that AID is still investigating
to determine if two teletypes are required or if one can be
shared by the control computer and the 516 computer. He further
stated that AID is studying real time vs. batel processing and
the print out volume problem.

25X1 4. [redacted] stated that there are no spare teletypes in the
building and adequate lead time will be required to order a
KSR-35 if two teletypes are to be used with this system.

5. Attached is an updated version of the Port Chart for In-House
Coordination on the Stereo Comparator Program.

25X1 [redacted]
Project Monitor
[redacted]

Distribution:
Original - Route & File
25X1 2 - [redacted]
1 - [redacted]
1 - [redacted]
1 - [redacted]
1 - [redacted]
1 - [redacted]
2 - [redacted]
1 - [redacted]
1 - Project 11033 File
1 - [redacted]
1 - [redacted]

Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020024-6
SECRET